UNGLASSIFIED

SAR PROGRAM ACQUISITION COST SUMMARY

As of DEC 31 79
($ In Millions)

DEVELOPMENT ESTIMATE a/ COST CHANGES TO DATE CURRENT ESTIMATE COST CHANGES THIS QUARTER % COST GROWTH
Program Cost Program Cost
Quantity Other Program . Base
Program Chanages Chanaes Actual Program Actual Changes Actual Year Total
Weapon [Status| Progran Base In Program| In Proaram and Base and In and Adjust Adjust Weapon
System Base Year Projected Base Year |Base Year Projected Year Projected Base Year| Projected for for System
Year Dollars | Escalation| Total Dollars Dollars Escalation| Total Dollars Escalation| Total Dollars | Escalation Total Ouantity | Ouantity

CONGRESSIONAL SAR SUBMISSIOJ CONGRESSIONAL SAR SUBMISSTINN
ARMY ARMY
PATRIOT (Fire Sections) Dev 1972 4239.6 1000.9 5240.5 -1384.1 265.6 2012.0 893.5 3121.1 3012.9 6134.0 -30.8 532.9 502.1 9 81 PATRIOT (Fire Sections)
PERSHING II Dev 1979 1186.0 385.0 1571.0 - 9.4 103.5 112.9 1195.4 488.5 1683.9 9.4 103.5 112.9 1 7 PERSHING II
HELLFIRE Dev 1975 508.2 226.9 735.1 -3.3 50.4 204.6 251.7 555.3 431.5 986.8 -7.4 92.0 84.6 19 35 FELLFTIRF
CH-47 MODERNIZATION Dev 1975 882.5 680.3 1562.8 - 14.6 505.1 519.7 897.1 1185.4 2082.5 -21.2 241.4 220.2 2 33 CH-47 MODERNIZATION
UH-60A (BLACK HAWK) Proc 1971 1941.7 365.6 2307.3 -20.2 131.3 3303.9 3415.0 2052.8 3669.5 5722.3 348.4 1710.6 2059.0 7 150 UH-60A (BLACK HAWK)
AH-64 (AAH) Dev 1972 1875.7 1882.4 3758.1 - 201.6 1494.6 1696.2 2077.3 3377.0 5454.3 -25.7 535.1 509.4 11 45 AH-64 (RAF)
SOTAS (Division Sets) Dev 1979 912.3 370.5 1282.8 -226.3 -41.0 -46.7 -314.0 645.0 323.8 968.8 -271.9 -59.0 -330.9 -6 6 SOTAS (Division Sets)
FVS (MICV) Dev 1972 474.6 251.8 726.4 857.4 1113.7 4746.3 6717.4 2445.7 4998.1 7443.8 366.2 586.2 952.4 84 128 FVS (MICV)
XM-1 Proc 1972 2392.8 2386.6 4779.4 1578.3 406.9 5761.3 7746.5 4378.0 8147.9 12525.9 -23.7 1624.0 1600.3 10 31 M-1
ROLAND (Fire Units) Dev 1975 838.0 281.5 1119.5 ~206.8 595.4 398.2 786.8 1226.6 679.7 1906.3 -326.5 -160.4 -486.9 94 161 ROLAND (Fire Units)
COPPERHEAD (CLGP) ‘Proc 1975 842.9 397.8 1240.7 -400.7 176.1 98.8 -125.8 618.3 496.6 1114.9 -184.8 -80.6 -265.4 40 87 COPPERHF2N (CLGP)
DIVAD Gun Dev 1978 2206.3 979.5 3185.8 59.5 73.3 482.9 615.7 2339.1 1462.4 3801.5 50.7 421.5 472.2 3 17 DIVAD fun
GSRS Dev 1978 2232.6 1221.2 3453.8 - -130.3 495.3 365.0 2102.3 1716.5 3818.8 -130.3 495.3 365.0 -6 11 GERS
M-198 Proc 1972 111.1 10.8 121.9 -5.9 30.1 96.2 12n.4 135.3 107.0 242.3 22.3 40.6 62.9 29 an M-198
NAVY NAVY
E-2C Proc 1968 531.4 54.8 586.2 711.8 437.5 1596.6 2655.9 1680.7 1561.4 ©3242.1 4.9 221.5 226.4 .35 52 F-2C
F-14A Proc 1969 5391.4 774.6 6166.0 1050.4 1583.7 2796.4 5430.5 8025.5 3571.0 11596.5 -381.5 -212.5 -594.0 25 52 F-14A
F-18 Proc 1975 8016.6 4858.7 12875.3 3079.6 2145.6 11028.4 16253.6 13241.8 15887.1 29128.9 718.8 4386.8 5105.6 19 48 F-18
P-3C Proc 1968 1294.2 - 1294.2 964.9 709.5 2914.6 4589.0 2968.6 2914.6 5883.2 1.7 396.9 398.6 31 71 P-3C
LAMPS MK III Dev 1976 2396.7 1510.9 3907.6 8.4 251.4 1059.7 1319.5 2656.5 2570.6 5227.1 451.3 1197.2 1648.5 10 33 LAMPS MK TT1I
AEGIS Dev 1970 394.2 33.4 427.6 - 109.8 97.3 207.1 504.0 130.7 634.7 0.2 3.9 4.1 28 48 ARRTS
CAPTOR Proc 1971 303.6 25.6 329.2 -344.7 3n7.8 130.5 93.6 266.7 156.1 422.8 -449.8 -648.6 -1098.4 -749 -219 CAPTOR
HARM Dev 1978 977.8 380.1 1357.9 -15.9 117.4 491.2 592.7 1079.3 871.3 1950.6 99.8 461.5 561.3 12 45 HAPM
HARPOON Proc 1970 795.0 236.8 1031.8 31.8 234.0 1012.4 1278.2 1060.8 1249.2 2310.0 113.5 366.7 480.2 28 7 HARPOON
PHOENIX Proc 1963 536.4 - 536.4 66.8 356.1 1049.6 1472.5 959.3 1049.6 2008.9 44.5 179.6 224.1 59 175 PHOENIX
SIDEWINDER AIM-9L Proc 1971 87.2 12.5 99.7 15.3 125.1 191.8 332.2 227.6 204.3 431.9 21.4 64.5 85.9 122 202 SIDFWINDER AIM-9L
SPARROW AIM-7F Proc 1968 453.6 - 453.6 -3.2 235.2 843.5 1n75.5 685.6 843.5 1529.1 -13.5 63.7 50.2 52 122 SPARROW AIM-7F
TOMAHAWK Dev 1977 1806.4 616.5 2422.9 -510.8 240.9 91.9 -178.0 1536.5 708.4 2244.9 308.9 384.7 693.6 19 3qQ TOMAHAWK
TRIDENT Proc 1974 11294.4 1136.7 12431.1 2785.5 1487.2 11563.1 15835.8 15567.1 12699.8 28266.9b/ 586.6 2134.9 2721.5 11 38 TRIDENT
5-inch Guided Proj Dev 1977 349.3 151.2 500.5 -170.0 60.5 -40.6 -150.1 239.8 110.6 350.4 -124.7 -50.6 -175.3 34 111 5-inch Guided Proj
SURTASS Dev 1975 205.9 53.4 259.3 - 132.4 198.0 330.4 338.3 251.4 589.7 6.1 61.9 68.0 64 127 SURTASS
TACTAS Dev 1976 426.6 174.5 601.1 -65.9 199.4 387.8 521.3 560.1 562.3 1122.4 -0.1 138.0 137.9 55 122 TACTAS
SSN-688 Proc 1971 5126.8 620.7 5747.5 1316.90 -57.8 4923.2 6181.4 6385.0 5543.9 11928.9 317.1 821.6 1138.7 -1 34 SSN-688
CG-47 (DDG-47) Proc 1978 9013.7 5069.8 14083.5 1034.6 471.0 1545.8 3051.4 10519.3 6615.6 17134.9 1221.2 1051.8 2273.0 5 8 Cr-47 (DD%-47)
CGN-38 Proc 1970 722.3 98.1 820.4 191.7 61.2 199.3 452.2 975.2 297.4 1272.6 -0.3 - -0.3 7 13 CAN~38
FFG-7 Proc 1973 2620.4 624.1 3244.5 440.4 1862.7 5877.5 8180.6 4923.5 6501.6 11425.1 -172.2 -474.9 -647.1 61 148 FPG-7
PHM Proc 73/74 644.6 81.6 726.2 -482.7 119.6 36.8 -326.3 281.5 118.4 399.9 - - - 74 107 PHM
CVN-68 Class Proc 67/72 1860.4 175.8 2036.2 - 280.0 503.8 783.8 2140.4 679.6 2820.0 2.6 45.9 48.5 15 38 CVN-68 Class
AIR FORCE AIR FORCE
A-10 Proc 1970 1768.4 721.3 2489.7 105.9 669.9 2732.4 3508.2 2544.2 3453.7 5997.9 256.5 929.5 1186.0 36 119 A-10
F-15 Proc 1970 5988.1 1367.1 7355.2 - 1550.3 5315.8 6866.1 7538.4 6682.9 14221.3 106.2 812.1 918.3 26 93 F-15
F-16 Proc 1975 4376.8 1677.7 6054.5 2946.7 1648.9 7815.2 12410.8 8972.4 9492.9 18465.3 453.7 2960.8 3414.5 23 62 F-16
E-3A (AWACS) Proc 1970 2150.9 510.7 2661.6 -62.5 446.7 1371.6 1705.8 2535.1 1832.3 4367.4 6.9 213.3 220.2 21 61 E-3A (AWACR)
E-4 (AABNCP) Dev 1974 442.9 41.4 484.3 -52.0 303.9 497.0 748.9 694.8 538.4 1233.2 291.0 466.8 757.8 78 191 E-4 (AARNCP)
EF-1112 Dev 1973 413.4 218.5 631.9 - 248.0 445.1 693.1 661.4 663.6 1325.0 1.3 161.1 162.4 60 1190 EF-1112
PLSS Dev 1977 678.2 276.3 954.5 -732.8 -24.4 -34.2 -291.4 421.0 242.1 663.1 201.1 193.6 394.7 -5 7 PLSS
HARM (AGM-88) Dev 1978 704.0 348.0 1052.0 72.1 18n.7 523.0 775.8 956.8 871.0 1827.8 144.4 413.4 557.8 23 55 HARM (AGM-88)
MAVERICK (IIR) Dev 1975 995.1 597.8 1592.9 26.0 41.1 799.7 866.8 1062.2 1397.5 2459.7 61.2 540.4 601.6 4 49 MAVFERICK (IIR)
SIDEWINDER AIM-9L Proc 1971 115.0 18.7 133.7 57.5 1729.3 238.4 4725.2 301.8 257.1 558.9 3.2 50.0 53.2 75 149 SIDEWINDFR AIM-9L
SPARROW AIM-T7F Proc 1968 206.8 47.3 254.,1 139.5 102.6 430.9 673.0 448.9 478.2 927.1 -11.8 49.0 37.2 30 74 SPARROW AIM~7F
DSCS III (Space Seg) Dev 1977 631.1 262.5 893.6 - -37.9 1n1.3 63.4 593.2 363.8 957.0 -9.3 119.2 109.9 -6 7 DSCS III (Space Seaq)
ALCM Dev 1977 3129.1 1054.9 4184.0 -15.1 156.1 %07.7 1048.7 3270.1 1962.6 5232.7 97.7 676.1 773.8 5 26 ALCM
GLCM Dev 1977 1053.6 473.6 1527.2 -129.9 220.7 451.1 541.9 1144.4 924.7 2069.1 35.4 330.1 365.5 24 59 GLCM
PROGRAM COST SUMMARY PROGRAM COST SIUMMARY
ARMY 20644.3 10440.8 31085.1 247.9 2897.1 19656.0 22801, 23789.3 30096.8 53886.1 -225.3 6083.1 5857.8 14 53 ARMY
NAVY 55248.9 16689.8 71938.7 10104.0 11470.2 48408.6 69982, 76823.1 65098.4 141921.5 2756.5 10594.5 13351.0 18 46 NAVY
AIR FORCE 22653.4 7615.8 30269.2 2855.4 5635.9 21545.0 30036. 31144.7 29160.8 60305.5 1637.5 7915.4 9552.9 22 68 ATR FORCE
GRAND TOTAL 98546.6 34746.4 133293.0 13207.3 20003.2 89609.6 122820, 131757.1 124356.0 256113.1 4168.7 24593.0 28761.7 18 52 GRAND ™NTAJ,

a/ The estimates of Program Acquisition Costs developed at the time the Secretary of Defense

approved full-scale engineering development (DSARC II),
b/ TRIDENT Current Estimate excludes TRIDENT (C-4) Backfit Program Costs estimated at $4,160,9M
- as of December 31, 1979,
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SELECTED ACQUISITION REPORTS - HIGHLIGHTS
AS OF DECEMBER 31, 1979

Selected Acquisition Reports of 48 major acquisitions transmitted to the Congress for
December 31, 1979, reflect a total Current Estimate of Program Acquisition Cost of
$256,113.1M. This compares to a Current Estimate of $235,080.2M for 51 major acquisitions
reported in the September 30, 1979 quarter.

The changes in Current Estimate between September 1979 and December 1379 are summarized
below:

Current Estimate

($ Millions

September 1979 (51 SARs) $235,080.2
Less Deleted SARs (DD 963, LHA, MK 48) - 7,728.8
Adjusted 48 SARs ) N 41
December 1979 (48 SARs 256,113,

Net Changes $+728,761.7

Reasons for Change:

Quant ity Changes + 722.8
Engineering Changes + 500.9
Support Changes + 182.9
Schedule Changes + 1,431.3
Estimating Changes + 1,202.5
Other Changes + 128.3

Total in Base-Year Constant Dollars $+ 4, B
Economic Escalation +16,916.0
Program Change Related Escalation + 7,677.0

Total $+78,761.7

The net increase between September 1979 and December 1979 is $28.8B. This increase of
$28.8B (13%) includes an increase of $5.9B (12%) for the Army, an increase of $13.3B
(10%) for the Navy, and an increase of $9.6B (19%) for the Air Force. The overall cost
for the 48 SAR programs is $256.1B.

The significant cost changes and program highlights reported in the SARs this quarter are
summar ized below:

1. AH-64 (AAH) - Program costs increased by $509.4M due to the application of higher
anticipated escalation rates in the program outyears.

2. Black Hawk - Program costs increased by $2,059.0M due to the application of higher
anticipated escalation rates in the program outyears ($+206.6M), stretchout of the procurement
program ($+477.9M), increased cost of the procurement program as a result of start-up problems
higher overhead rates, revised learning curve assumptions, and higher projected cost of labor,
materials, and purchased parts ($+1,118.2M), and higher support cost for the same reasons as
given for the procurement program increases ($+256.3M).

3. DIVAD Gun - Program costs increased by $472.2M due to the application of higher
anticipated escalation rates in the program outyears ($+268.8M), increased support requirements
($+135.3M), estimating changes ($+39.2M), and schedule stretchout of 30 fire units from
FY 1981 to FY 1986 as a result of FY 1981 budget decision ($+28.9M).

4. FVS - Program costs increased by $952.4M due to the net result of (1) application of
higher anticipated escalation rates in the program outyears ($+483.3M), (2) reduction of 2,379
production vehicles (9,261 to 6,882) and associated firing port weapons and ammunition
($-1,941.1M), (3) increased support requirements ($+299.0M), (4) additional configuration
changes ($+71.5M), (5) revised procurement estimates ($+2,427.5M) and (6) acceleration of the
vehicle production program ($-387.8M).

5. GSRS - Program costs increased by $365.0M due to the net result of (1) the
application of higher anticipated escalation rates in the program outyears ($+480.9M), (2)
resupply vehicles reclassified from system peculiar equipment to common equipment and, there-
fore, not chargeable to GSRS ($-137.4M), and (3) new estimate for the carrier vehicle ($+21.5M).

6. PATRIOT- Program costs increased by $502.1M due to the net result of (1) the applica-
tion of Wigher anticipated escalation rates in the program outyears, ($+503.5M), (2) system
enhancement to meet future countermeasures threat ($+69.5M), (3) deletion of GFE not peculiar
to PATRIOT System ($-63.4M), and (4) support changes of $-7.5M,

7. _SOTAS - Program costs decreased by $330.9M due to the application of higher antici-
pated escalation rates for the program outyears ($+57.3M), reduction of 8 division sets (28 to
20) ($-371.9M), reduction in support costs as a result of quantity reduction ($-20.9M),
and miscellaneous changes of $+4.6M,

8. XM-1 - Program costs increased by $1,600.3M due to the net result of (1) application
of higher anticipated escalation ($+897.8M), (2) extension of FSED test support program
($+413.0M), (3) revised estimates for the vehicle and 120mm system integration effort
($-235.6M), (4) addition to the Production Improvement Program to include new user require-
ments ($+493.0M) and (5) schedule stretchout ($+432.1M).

9. ROLAND - Program costs decreased by $486.9M due to the net result of (1) the appli-
cation of higher anticipated escalation rates in the program outyears ($+90.2M), (2) reduction
of 3,047 missiles and 85 fire units ($-419.6M), (3) engineering changes to implement Nuclear/
Biological/Chemical requirements ($+30.6M), (4) estimating changes associated with the quantity
reduction ($-129.3M), (5) reduction in the support requirements associated with the restructure
of two battalions ($-103.9M), and (6) stretchout of the program of 12 months due to a delay in
the release of FY 1979 procurement funds and a decision to continue low rate production for a
third year ($+45.1M).

10. COPPERHEAD - Program costs decreased by $265.4M due to the net result of (1) the
application of higher anticipated escalation rates in the program outyears ($+88.0M), (2)
reduction in the procurement quantity of 65,850 missiles ($-514.8M), increase in production
cost due to elimination of shared procurement plan ($+147.8M), (3) support changes of
$+4.7M, and (4) engineering changes of $8.9M.

11. F-14A - Program cost decreased by $594.0M due to the application of higher antici-
pated escalation rates in the program outyears ($+503.2M), reduction in the program quantity
of 30 aircraft ($-960.6M), change in program production schedule from completion of production
in FY 84 vice FY 85 with ensuing schedule changes in annual procurements ($+81.6M), an in-
crease in engineering costs due to advance engine development effort in FY 81 ($+16.1M),
estimating change ($-4.7M), a reduction in support due to repricing of FY 80-85 program based
on changed aircraft procurement and schedule ($-229.6M).

12. F/A-18 - Program cost increased by $5,105.6M due to the application of higher antici-
pated escalation rates in the program outyears ($+3,816.1M), a reduction in schedule cost due
to an accelerated production buildup ($-172.3M), engineering increase for additional Reconnais-
sance quantities and configuration changes ($+238.9M), an increase in estimating due to a
revised procurement program estimate ($+1,750.3M), and revised basing plan and repricing of
support requirements ($-527.4M).

Department of Defense
OASD{Comptroller)
March 25, 1980
(Revised)
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13. TOMAHAWK - Program costs increased by $693.6M due to the application of higher
anticipated escalation rates in the program outyears ($+67.7M), the addition of 188 missiles
($+323.1M), increased support requirements associated with the additional missiles ($+152.0M),
‘acceleration of the conventional land attack missile variant development program ($+175.4M)
and estimating changes of $-19.6M.

14. HARPOON - Program costs increased by $480.2M due to the net result of (1) the appli-
cation of higher anticipated escalation rates in the program outyears ($+75.8M), (2) addition
of 355 missiles ($+294.2M), (3) schedule changes ($+22.6M), (4) deferral of the improvement
program ($-46.2M), (5) estimating changes associated with additional FMS cases and Firm Fixed
?rice congracting ($-15.5M), and (6) additional outyear requirements for fleet support

$+149.3M).

15. HARM - Program costs increased by $561.3M due to the application of higher anticipated
escalation rates in the program outyear ($+192.3M), program stretchout as a result of FY 1981
budget decision ($+260.9M), and revision of the program estimates as a result of current
actual contractor costs ($+108.1M).

16. TRIDENT - Program costs increased by $2,721.5M due to the application of higher
anticipated escalation rates in the program outyears ($+705.0M), addition of one TRIDENT
submarine and 158 TRIDENT [ missiles ($+3,697.7M), change in the shipbuilding rate ($+117.3M),
refinement of procurement estimates ($-1,667.0M), and engineering changes of ($-131.5M).

17. SSN-688 Class - Program costs increased by $1,138.7M due to the net result of (1) the
application of higher anticipated escalation rates in the program outyears ($+133.7M), (2)
addition of two ships ($+1,122.5M), (3) changes in estimating assumptions ($-205.4M), (4)
additional support requirements associated with the two new ships ($+82.2M), and (15) en-
gineering changes of $+5.7M.

18. FFG-7 - Program costs decreased by $647.1M due to the net result of (1) the appli-
cation of higher anticipated escalation rates in the program outyears ($+452.9M), (2) reduc-
tion of four ships ($-959.6M), (3) schedule changes ($+40.8M), (4) refinement of cost estimates
($-241.9M), and (5) increased support requirements $+60.7M.

19. CAPTOR - Program costs decreased by $1,098.4M due to the termination of procurement
after FY 1980 and all RDT&E funds after FY 1981.

20. P-3C - Program costs increased by $398.6M due to the application of higher antici-
pated escaTation rates in the program ocutyears ($+353.9M), schedule changes ($+31.2M), en-
gineering changes ($+19.3M), and additional spares and support requirements ($-5.8M).

21. LAMP MK III - Program costs increased by $1,648.5M due to the net result of (1)
application of higher anticipated escalation rates in the program outyears ($+577.3M), (2)
revised ship installation schedule ($+16.6M), (3) engineering changes ($+42.7M), (4) refinement
of the helicopter, ship, electronics, landing and traversing system, and installation cost
estimates)($+1,129.7M), and (5) refinement of aircraft and ship support and spares estimates
($-117.8M).

22. C(CG-47 !DDG-47‘ - Program costs increased by $2,273.0M due to the application of
higher anticipated escalation rates in the program outyears ($+332.1M), addition of two ships
($+1,847.1), additional support requirements associated with the new ships ($+63.7), schedule
changes ($-202.0M), engineering characteristics changes of $232.6M and an estimating decrease
of -0.5M.

23. E-4 - Program costs increased by $757.8M due to the addition of two aircraft systems
($+254.1M)5 addition of peculiar support for the two new aircraft systems ($+14.6M), rephasing
of the production program ($+485.2M), and addition of initial spares ($+3.9M).

24. F-16 - Program costs increased by $3,414.5M due to the application of higher antici-
pated escaTation rates in the program outyears ($+1,535.9M), production rate reduction from 15
to 10 aircraft per month commencing with the FY 1982 program ($+1,434.7M), revision of initial
spares and support equipment requirements ($+176.3M), simulator and training devices price
increase ($+106.9M), refinement and rephasing of Data ($+28.6M), miscellaneous estimating
changes ($+11.1M),engineering changes of $96.8M, and other changes of $+24.2M,

25. A-10 - Program costs increased by $1,186.0M due to the net result of (1) the appli-
cationof higher anticipated escalation rates in the program outyears ($+152.7M), (2) the
addition of 92 aircraft ($+364.6M), (3) FY 1981 reduction and program stretchout ($+524.3M),
(4) miscellaneous estimating reductions ($-59.7M), (6) reestimate of the support require-
ments ($+163.3M), and (7) engineering changes of $+40.8M.

26. F-15 - Program costs increased by $918.3M due to the net result of (1) the application
of higher anticipated escalation rates in the program outyears ($+325.4M), (2) program stretch-
out/rate reduction ($381.2M), (3) additional flight test and enhancements ($+41.8M), (4)
estimating changes ($-34.7M), and (5) additional spares requirements ($+204.6M).

27. ALCM - Program costs increased by $773.8M due to the application of higher anticipated
escalation rates in the program outyears ($+637.7M), schedule delays as a result of competitive
flyoff and receipt of FY 1979 supplemental ($+34.2M), expansion of the flight test program
($+50.4M), additional live firing test ($+5.4M), road upgrade due to munition handling equip-
ment weight ($+10.4M), and support requirement changes to accommodate 20 missiles per B-52
vice 12 ($+32.7M).

Department of Defense
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DISTRIBUTION OF COST CHANGES BETWEEN DEVELOPMENT ESTIMATES AND CURRENT ESTIMATE

UNCLASSIFIED

BY CATEGORY OF CHANGE
AS OF DEC 31 79
($ In Millions)

e — —— ——ememr e ——mmmemo e Program Changes in Program Base Year Constant Dollars ___Prog. Chge
WEAPON Base Quantity Engineering Support Schedule Estimatinog Other Total Related Economic Total Cost WFAPON
SYSTEM Year] Changes Escalation a/ Escalation Changes SYSTEM
This To This To Thiq To This To This To This To This To This To This To This To
Qtr Date Qtr Date otr Date Otr Date Otxr Date Qtr Date Qtr Date Qtr Date Qtr Date Qtr Pate
ARMY - ARMY
PATRIOT (Fire Sections] 72 ~1-1384.1 30.7 |-520.4 -6.5 136.6 - 237.6 -55.0 387.3 - 24.5 -30.8/-1118.5 -8.8 21.6 541.7| 1990.4 502.1 893.5 PATRIOT (Fire Sections)
PERSHING II 79 - - - - - - 6.6 26.6 -17.2 -17.2 - - 9.4 9.4 -59.6 -59.6 163.1 163.1 112.9 112.9 PERSFING II
HELLFIRE 75 - -3.3 - 5.3 -12.3 -4.0 3.1 9.1 1.8 an.0 - - -7.4 47.1 -7.6 42.9 99.6 161.7 84.6 251.7 HELLFIRE
CH-47 MODERNIZATION 75 - - - - - 33.1 - - | -21.2 ~18.5 - - -21.2 14.6| -32.5 20.1 273.9 485.0 220.2 519.7 CH-47 MODFRNIZATION
UH-60A (BLACK HAWK) 71 - -20.2 - -25.1 63.3 ~-66.7 -15.4 -8n.R inn.s 290.5 - 13.4 348.4 111.1} 1388.2| 1508.8 322.4| 1795.1| 2059.0f 3415.0 UH-60A (BLACK HAWK)
AH-64 (AAH) 72 - - - 16.6 - 57.3 - 111.3 ~25.17 16.4 - - -25.7 201.6| -58.2 491.2 593.3| 1003.4 509.4 1696.2 AH-64 (AAFR)
SOTAS (Division Sets) 79 | -226.3} -226.3 - 4.6 ~47.6 -47.6 - - 2.0 2.0 - -1 -271.9| ~-267.3| -179.9}{ -178.9 120.9 132.2| -330. -314.0 SOTAS (Division Sets)
FVS (MICV) 72 t -377.7 857.4 25.3 316.4 106.0 132.7 -16.0 -0.9 678.6 654.5 - 11.0 366.2} 1971.1 -19.4| 3862.7 605.6 883.6 952. 6717.4 FVS (MICV)
XM-1 72 -} 1578.3 39.6 85.5 120.0 129.9 - 96.5 |-183.3 95.0 - - -23.7} 1985.2 388.3] 3945.1] 1235.7} 1816.2| 1600. 7746.5 © XM-1
ROLAND (Fire Units) 75 | -224.6 | -206.8 17.6 38.9 -58.0 33.3 17.6 45.0 -79.1 413.7 - 64.5]| -326.5 388.6 | -268.3 166.5 107.9 231.7| -486. 786.8 ROLAND (Fire Units)
COPPERHEAD (CLGP) 75 } -304.1| -400.7 3.9 15.4 2.9 10.9 119.3 116.8 ~6.8 28.4 - 4.6| ~184.8| -224.6| -182.5 -83.6 101.9 182.4| -265. ~125.8 COPPERHEAD (CLGP)
DIVAD Gun 78 - 59.5 - - 84.0 79.3 - - -33.3 -6.0 - - 50.7 132.8 49.3 56.5 372.2 426 .4 472, 615.7 DIVAD Gun
GSRS 78 - - - - -84.1 | -84.1 - - | -46.2 -46.2 - -1 =-130.3} -130.3} -107.7} -107.7 603.0 603.0 365. 365.0 GSRS
M-198 72 23.7 -5.9 - 1.4 - 1.1 - 2.8 -1.4 24.8 - 0.0 22.3 24.2 32.6 32.5 8.0 63.7 62. 120.4 M-198
NAVY NAVY
E-2C 68 - 711.8 6.1 76.6 -2.5 249.3 - 35.9 1.3 75.7 - 0.0 4.9| 1149.3 7.8] 1209.8 213.7 296.8 226. 2655.9 E-2C
F~14A 69 | -329.3) 1050.4 5.4 66.5 | ~88.9 687.0 33.6 351.3 -2.3 | 413.4 - 65.5| ~381.51 2634.1| ~715.7| 1950.9 503.2 845.5| -594. 5430.5 F-14A
F-18 5 -1 3079.6 80.4 160.4 |-236.8 657.1 41.9 209.7 834.2 | 1118.4 - - 718.8| 5225.2| 570.7| 6001.4] 3816.1) 5027.0| 5105.6 16253.6 F-18
P-3C 68 - 964.9 8.3 | 270.4 -4.9 | -71.5 -1.7 407.5 - 98.8 - 4.3 1.7]| 1674.4 43.0| 2277.4 353.9 637.2 398. 4589.0 P-3C
LAMPS MK III 76 - 8.4 21.4 -50.9 -52.1 | -138.3 - -27.5 482.0 468.1 - - 451.3 259.8 619.9 433.9 577.3 625.8} 1648. 1319.5 LAMPS MK ITI
AEGIS 70 - - - 63.6 - 13.3 0.2 372.9 - - - - 0.2 109.8 0.1 69.6 3.8 27.7 4. 297.1 AFRTS
CAPTOR 71 | -338.3| -344.7 | ~11.7 95.7 -97.4 -21.8 - 63.3 -2.4 170.6 - 0.0 | -449.8| -36.9| -461.5 84.4| -187.1 46.1]-1098. 93.6 CAPTOR
HARM 78 -{ -15.9 - 12.0 - - 62.9 66.1 36.9 39.3 - 0.0 99.8 101.5| 269.2 277.9 192.3 213.3 561. 592.7 HARM
HARPOON 70 85.8 31.8 | -23.2 73.3 47.5 83.1 8.6 29.4 -5.2 48.2 - - 113.5 265.8| 290.9]| 680.0 75.8 332.4 480, 1278.2 HARPONN
PHOENIX 63 | -21.1 66.8 - 38.1 4.5 33.2 32.6 206.7 28.5 32.7 - 45.4 44.5 422.9 162.1| 812.3 17.5] 237.3] 224. 1472.5 PHOFNIX
SIDEWINDER AIM-9L 71 -3.2 15.3 13.8 33.0 -1.6 26.4 14.7 35.7 -2.3 30.4 - -0.4 21.4 140.4 41.3| 142.9 23.2 48.9 8S. 332.2 SIDEWINNFR AIM-9L
SPARROW AIM-7F 68 - -3,2 - 33.5 5.1 35.7 | -19.1 113.8 0.5 23.3 - 28.9| -13.5] 232.0| -38.4 417.5} 102.1 426.0 50. 1575.5 SPARRMW ATM-T7F
TOMAHAWK 77 141.1| -510.8 - 83.7 68.9 | -26.9 118.5 | 150.6 | -19.6 33.5 - - 308.9| -269.9 322.0 27.6 62.7 64.3}] 693. -178.0 TOMAFAWK
TRIDENT 74 | 1180.7 | 2785.5 | -64.5 4.2 - 28.4 27.2 826.7 |-556.8 354.6 -{ 273.3} 586.6| 4272.7} 1429.9] 7451.3| 705.0| 4111.8}| 2721.5 15835.8 TRINFENT
S-inch Guided Proj 77 |-167.5| -170.0 32.1 38.2 - - 1.7 22.3 - - - -]1-124.7}| -109.5| -134.5} -132.0 83.9 91.4] -175. -150.1 S-inch Guided Pro}
SURTASS 75 - - 6.0 42.8 - 5.3 - 19.1 0.1 57.6 - 7.6 6.1 132.4 52.4 144.8 9.5 53.2 68. 330.4 SURTASS
TACTAS 76 | -30.1}] -65.9 | -33.7 30.2 | -42.1 15.8 12.5 41.5 93.3 109.9 - 2.0 -0.1} 133.5| -68.6 85.0] 206.6 302.8 137. 521.3 TACTAS
SSN-688 n 392.0 | 1316.0 2.5 62.1 20.2 15.7 - 14.6 -97.6 |-448.7 - | 298.5 317.1| 1258.2 ) 687.9] 2929.1] 133.7] 1994.1] 1138. 6181.4 SSM-6AR
CG-47 (DDG-47) 78 |1034.6 | 1034.6 166.1 341.1 21.0 27.1 - - -n.S n2.8 - -1 1221.2} 1505.6 719.7 876.7 332.1 669.1] 2273. 3051.4 CG-47 (DDR-47)
CGN-38 70 - 191.7 - 11.2 - -1.5 - - -0.3 23.2 - 28.3 -0.3} 252.9 - 148.7 - 50.6 -0. 452.2 CGN-38
FPG~7 73 |~-385.6 440.4 - 486.5 19.9 86.5 4,0 | 209.7 189.5 |108n.0 - -1-172.2| 2303.1} -927.8} 3192.7| 452.9| 2684.8| -647. 8180.6 FPi3=7
PHM 73/74 - | -482.7 - 0.1 - 0.4 - 74.0 - 19.1 - 26.0 -1 -363.1 - 24.8 -1 - 12.0 -326.3 PHM
CVN-68 Class 67772 - - - 96.0 2.6 19.7 - 42.6 - -0.4 - 122.1 2.6 280.0 3.3 104.8 42.6 399.0 48. 783.8 CVN-68 Class
AIR FORCE i AIR PORCE
A-10 70 105.9 105.9 10.3 | 176.0 49.9 83.9 151.9 478.2 -61.5 | -91.0 - 22.8 | 256.5} 775.8 776.8| 1681.7 152.7| 1050.7| 1186. 3508.2 A-10
F-15 70 - - 19.0 252.1 64.0 42.2 95.1 835.3 | ~71.9 |-198.4 - 619.1 106.2} 1550.3 486.7) 1792.8 325.4| 3523.0 918. 6866.1 r-15
F-16 5 - | 2946.7 43.5 310.6 115.4 |1169.5 354.0 354.0 -76.4 |-225.3 17.2 40.1 | 453.7| 4595.6 | 1424.9] 4736.2| 1535.9| 3079.0| 3414.5 12410.8 F-16
E-3A (AWACS) 70 - -62.5 3.3 36.3 60.8 38.9 23.1 | 6n8.0 -80.3 [-229.1 - -7.4 6.9 384.2 76.8 843.6 136.5 478.0 220. 1705.8 E-3A (AWACS)
E-4 (AABNCP) 74 144.6 -52.0 - 17.4 8.7 -12.7 139.3 220.1 -1.6 79.1 - - 291.0 251.9 465.1 437.5 1.7 59.5 757. 748.9 F-4 (AARNCP)
EF-111A 73 - - 4.6 -9.4 -25.4 37.5 37.5 163.9 -15.4 47.3 - 8.7 1.3| 248.0 78.6 345.8 82.5 99.3 162, 693.1 EF-111A
PLSS 77 162.1 | -232.8 - -2.1 12.7 -72.5 26.3 43.7 - 6.5 - - 201.1| -257.2 132.9| -100.8 60.7 66.6 394. -291.4 PLSS L
HARM (AGM-88) 78 - 72.1 - - - - 86.6 86.6 57.8 94.1 - - 144.4 252.8 167.2 244.0 246.2 279.0 557. 775.8 HARM (AGM-88) . -
MAVERICK (IIR) 75 -0.7 26.0 - - -14.9 -15.5 - 15.1 30.1 -5.2 46.7 46.7 61.2 67.1 160.1 333.3 380.3 466.4 601. 6 866.8 MAVFRICK (TIR) .8 W
SIDEWINDER AIM-9L 71 -10.5 57.5 15.6 24.1 5.3 19.0 1.2 11.5 -8.4 73.5 - 1.2 3.2 186.8 26.6 157.0 23.4 81.4 53.2 425.2 SINEWINDER ATM-9L
SPARROW AIM-T7F 68 - 139.5 - 7.2 3.1 9.2 1.4 1n2.6 -6.R -9.1 -9.5 -7.3 -11.8 242.1 0.7 233.6 48.3 197.3 37.2 673.9 SPARROW AIM-T7F
DSCS III (Space Seg) 77 - - 1.5 17.4 - - -1.9 -1.9 -8.9 -53.4 - - -9.3 -37.9 4.7 -27.9 114.5 129.2 109.9 63.4 DSOS IIT (Space Sea)
ALCM 77 - -15.1 45.0 131.6 26.9 4.7 24.6 22.1 1.2 -2.1 - -0.2 97.7 141.0 38.4 188.9 637.7 718.8 773.8) 1048.7 ALCM
GLCM 77 |-128.7 | -129.9 32.0 35.5 45.3 56.4 11.3 18.0 1.6 36.9 73.9 73.9 35.4 90.8 29.9 135.1 300.2 316.0 365.5 541.9 GLCM
|
SUMMARY -~ — : — --4--summary
ARMY -1109.0 247.9 117.1 -61.4 167.7 411.8 135.2 564.n 463.7| 1864.7 0.0 118.0 | -225.3} 3145.0 933.9] 9718.1 | 5149.2 | 9937.9| 5857.8 22801.0 ARMY
NAVY 1559.1|10104.0 209.0| 2068.3} -336.6| 1724.9 345,77 | 2925.9 979.3| 3850.5 0.0 901.5 | 2756.5[21574.2 | 2873.7]29211,5| 7720.8 [19197.1|13351.0{ 69982.8 NAVY
AIR FORCE 272.7) 2855.4 174.8 996.7 351.8| 1360.6 950.4 | 2957.2 | -240,5| -476.2] 128.3 797.6 | 1637.5| 8491.3 | 3869.4(11000.8 | 4046.0 |[10544.2 | 9552.9| 30036.3 AIR FORCE
GRAND TOTAL 722.8|13207.3 500.9 | 3003.6 182.9| 3496.4 | 1431.3 | 6447,1[7J202.5] 5239.0[128.3 [1817.1 1 4168.7(33210.5 | 7677.0[49930.4 [16916.0 [39679.2[28761.7122820.1 GRAND TOTAL

a/ Escalation assoclated with program changes estimated from the base year of

involved.

the program

The escalation related to each program change and the cost of the program

change in base year dollars make up the cost of the program change in then year dollars
(the actual or current cost of the change).
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UNCLASSIFIED

DISTRIBUTION OF COST CHANGES BETWEEN DEVELOPMENT ESTIMATES AND CURRENT ESTIMATE

BY CATEGORY OF CHANGE
AS OF DEC 31 79
($ In Millions)

e — —~— e e e Program Changes in Program Then Year D01larS——--e—emeroemecomce oo cmc e e,
WEAPON Basgd Quantity Engineering Support Schedule Fstimatinag Other Total Economic Total Cost WEAPON
SYSTEM Yeax Changes Escalation Changes SYSTFM
This This To Thisg To Thig To To To This To This To This To
Qtr Otr Date Otr Datel otr Dated Date Date Qtr Date Qtr Date Qtr Date

ARMY ARMY
PATRIOT (Fire Sections) 72 -|-1842.5 69.5 | -785.7 ~-7.5 261.3 - 459.2 783.2 - 27.6 -39.6/-1096.9 541.7| 1990.4 502.1 893.5 PATRIOT (Fire Sections)
PERSHING II 79 - - - - - -23.1 -23.1 -27.1 - - -50.2 -50.2 163.1 163.1 112.9 112.9 PERSHING II
HELLFIRE 75 - - 7.0 -19.7 -7.5 5.1 35.5 59.3 - - -15.0 90.0 99.6 161.7 84.6 251.7 HELLFIRE
CH-47 MODERNIZATION 75 - - - - 49.7 - 36.4 -51.4 - ~| . -53.7 34.7 273.9 485.0 220.2 519.7 CH=-47 MODFRNIZATINN
UH-60A (BLACK HAWK) 71 - - -25.1 256.3 127.9 477.9 315.5 1203.7 - 19.9} 1736.6| 1619.9 322.4( 1795.1| 2059.0{ 3415.0 UH-60A (BLACK HAWK)
AH-64 (AAH) 72 - - - 32.5 - 127.6 - 461.7 71.0 - - -83.9 692.8 593.3| 1003.4 509.4} 1696.2 AH-64 (AAF)
SOTAS (Division Sets) 79| -371.9( -371.9 - 5.6 -84.5 -84.5 2.6 2.6 2.0 - -| -451.8| -446.2 120.9 132.2| -330.9| -314.0 SOTAS (Division Sets)
FVS (MICV) 72 |-1941.1 71.5 862.2 299.0 355.1 | -387.8 | -283.5 2343.,7 - 17.9 346.8| 5833.8 605.6 883.6 952.4] 6717.4 FVS (MICV)
XM-1 72 -1 4784.0 93.0 173.2 413.0 390.0 432.1 758.2 -175.1 - - 364.6) 5930.3{ 1235.7| 1816.2| 1600.3| 7746.5 XM=~1
ROLAND (Fire Units) 75| -419.6 | -389.4 30.6 61.6 |-103.9 39.4 45.1 206.3 547.2 - 90.0| -594.8 555.1 107.9 231.7| -486.9 786.8 ROLAND (Fire Units)
COPPERHEAD (CLGP) 75| -514.8 | -643.1 8.9 25.5 4.7 14.7 147.8 251.9 36.5 - 6.3} -367.3| -308.2 101.9 182.4| -265.4] -125.8 < COPPERHEAD (CLGP)
DIVAD Gun 78 - - - 135.3 131.3 28.9 48.7 -54.8 - - 100.0 189.3 372.2 426.4) 472.2 615.7 Y.° DIVAD Gun -
GSRS 78 - - - |~-137.4 | -137.4 - - -100.6 - -| -238.0| -238.0 603.0 603.0 365.0 365.0 &SRS
M-198 72 57.4 - 1.8 - 3.3 - 10.8 35.1 - 0.0 54.9 56.7 8.0 63.7 62.9 120.4 M-198
NAVY NAVY
E-2C 68 -] 1552.6 15.0 140.2 -3.7 497.8 - 51.4 117.1 - 0.0 12,7| 2359.1 213.7 296.8 226.4{ 2655.9 E-2C
F-14A 69 | -960.6 | 1472.6 16.1 120.4 |-229.6 | 1254.5 81.6 | 1n97.1 561.3 - 79.1}-1097.2| 4585.0 503.2 845.5| -594.0[ 5430.5 F-14A
F-18 75 -] 6870.4 238.9 381.5 {-527.4 {1360.6 | -172.3 139.0 2475.1 - -| 1289.5/11226.6 | 3816.1| 5027.0] 5105.6| 16253:6 .F~18
P-3C 68 -1 2143.0 19.3 449.6 -5.8 198.1 31.2 957.3 197.9 - 5.9 44.7| 3951.8 353.9 637.2 398.6] 4589l [ PBe3C ~ o,
LAMPS MK III 76 - 42.7 -83.0 |-117.8 | -264.4 16.6 -78.7 1106.0 - ~] -2071.2 693.7 577.3 625.8| 1648.5 131975 °|. ° LAMPS MK III
AEGIS 70 - - - 107.0 - 19.2 0.3 53.2 = - - 0.3 179.4 3.8 27.7 4.1 26%+1° | .AEGIS
CAPTOR 71| -684.6 | -685.6 -23.6 192.7 |[-197.1 -27.9 - 206.9 361.4 - 0.0| -911.3 47.5| -187.1 46.1)-1098.4] =. 93.% CAPTNR
HARM 78 - - 14.0 - - 260.9 271.7 110.7 - 0.0 369.0 379.4 192.3 213.3 561.3 592.,7 HARM
HARPOON 70 294.2 -46.2 143.2 149.3 223.0 22.6 144 .6 117.9 - - 404.4 945.8 75.8 332.4 480.2] 1278.2 HARPOON
PHOENIX 63 -97.6 - 89.9 20.8 114.6 151.2 624.8 155.6 - 57.5 206.6) 1235.2 17.5 237.3 224.1 1472.5 PHOENIX
SIDEWINDER AIM-9L 71 -6.5 32.9 59.8 -1.8 55.5 41.8 77.2 47.5 - -0.1 62.7 283.3 23.2 48.9 85.9 332.2 SIDEWINDER AIM-9L
SPARROW AIM-7F 68 - - 54.6 23.1 76.4 -76.4 195.6 50.9 - 35.9 -51.9 649.5 102.1 426.0 50.2 1075.5 SPARROW AIM-7F
TOMAHAWK 77 323.1| ~693.2 - 122.2 152.0 5.4 175.4 246.0 77.3 - - 630.9) -242.3 62.7 64.3 693.6| ~178.0 TOMAHAWK
TRIDENT 74 | 3697.7 | 8011.9 |-131.5 8.0 - 58.6 117.3 | 2626.5 |-1667.0 492.0 - 527.0| 2016.5/11724.0 705.0| 4111.8| 2721.5/ 15835.8 TRIDANT: - ... ..
5-inch Guided Proj 771 -331.1 | -334.1 57.5 63.9 - - 14.4 28.7 - - -] -259.2| -241.5 83.9 91.4f -175.3] -150.1 S-¥nch Guigded P:’j
SURTASS 75 - 13.3 68.2 1.1 10.4 44,2 104.8 84.5 - 9.3 58.5 277.2 9.5 53.2 68.0 330.4 'PALS -
TACTAS 76 -87.5 -67.8 47.2 -74.3 24.6 3n.2 67.6 172.3 .2 3.1 -68.7 218.5 206.6 302.8 137.9 521.3 ACTAS
SSN-688 71} 1122.5 5.7 127.7 82,2 275.5 - 41.5 201.7 - 412.8| 1005.0| 4187.3 133.7| 1994.1| 1138.7] 6181.4 SSN-688 -
CG-47 (DDG-47) 78 | 1847.1 232.6 488.5 63.7 84.3 |[-202.0 | -202.0 164.4 - -1 1940.9| 2382.3 332.1 669.1| 2273.0/ 3051.4 CG-47 .(DDG-47)
CGN-38 70 - - 14.7 - -1.5 - - 48.8 - 31.6 -0.3 401.6 - 50.6 -0.3| 452.2 CGN-38
FFG-7 73 1 ~-959.6 | 1357.0 - 885.5 60.7 186.9 40.8 | 1626.0 1440.4 - -|-1100.0| 5495.8 452.9| 2684.8| -647.1 8180.6 FFG-7
PHM 73/714 - | -533.1 - 0.4 - 0.6 - 137.5 26.9 - 29.4 -1 -338.3 - 12.0 -| -326.3 PHM
CVN-68 Class 67/72 - - 116.7 5.9 32.9 - 84.0 -8.2 - 159.4 5.9 384.8 42.6 399.0 48.5 783.8 CVN-68 Class
AIR FORCE AIR FORCE
aA-10 70 364.6 40.8 377.6 163.3 218.4 524.3 | 1437.4 30.7 - 28.8| 1033.3| 2457.5 152.7} 1050.7| 1186.0| 3508.2 A-10
F-15 70 - - 41.8 471.6 204.6 224.5 381.2 |1839.1 40.2 - 767.7 592.9) 3343.1 325.4] 3523.0 918.3| 6866.1 F-15
F-16 5 - | 5364.7 96.8 528.4 311.8 |2055.4 (1434,7 |1434.7 -107.8 24.2 56.4| 1878.6| 9331.8| 1535.9| 3079.0| 3414.5| 12410.8 F-16
E-3A (AWACS) 70 - 7.4 51.4 147.0 149.4 63.0 | 1222.4 ~236.0 - -9.8 83.7| 1227.8 136.5 478.0 220.2| 1705.8 E-3A (AWACS)
E-4 (AABNCP) 74 254.1 - 22.2 18.5 -13.2 485.2 635.7 105.8 - - 756.1 689.4 1.7 59.5 757.8 748.9 E-4 (AABNCP)
EF-111a 73 - - 11.8 -7.4 -27.1 90.8 104.3 370.6 127.5 - 12.3 79.9 593.8 82.5 99.3 162.4 693.1 EF-111A
PLSS 77 265.7 | -332.5 - -2.6 20.8 |-108.9 47.5 76.4 9.6 - - 334.0| -358.0 60.7 66.6 394.7 -291.4 PLSS
HARM (AGM-88) 78 - - - - - 223.3 223.3 144.8 - - 311.6 496.8 246.2 279.0 557.8 775.8 HARM (AGM-88)
MAVERICK (IIR) 75 -1.1 - - -23.2 -24.9 89.8 267.5 10.3 4 89.4 221.3 400.4 380.3 466.4 601.6 866.8 MAVERICK (IIR)
SIDEWINDER AIM-9L 71 -20.7 36.9 51.9 12.3 39.6 2.9 19.5 140.5 - 1.9 29.8 343.8 23.4 81.4 53.2 425.2 SIDEWINDER AIM-9L
SPARROW AIM-7F 68 - - 15.3 8.4 19.8 4.0 190.7 -10.7 0 -16.8 -11.1 475.7 48.3 197.3 37.2 673.0 SPARROW AIM-7F
DSCS III (Space Segq) 77 - 3.7 23.5 - - -1.1 -1.1 ~-88.2 - - -4.6 -65.8 114.5 129.2 109.9 63.4 DSCS IIT (Space Seq)
ALCM 77 - 6.2 164.8 32.7 9.9 34.2 166.3 8.2 - -0.2 136.1 329.9 637.7 718.8 773.8] 1048.7 ALCM
GLCM 77 | ~223.3 | -225.0 6.7 61.3 80.2 103.0 17.0 108.9 44.9 8 132.8 65.3 225.9 300.2 316.0 365.5 541.9 GLCM
SUMMARY--r=m—mmmmm e e e S Rt At At e At e A B ] e Tt TSNS PSS SRR SUUPEy SO SR SUMMARY

ARMY -3190.0 273.5 358.6 755.3| 1270.9 728.6{ 228n.2 4672.7 161.7 708.6(12863.1| 5149.2| 9937.9| 5857.8| 22801.0 ARMY

NAVY 4157.1| 25134.6 404.9 | 3612.9 | ~-598.7| 4185.1 577.8| 8500.7 8001.5 1350.9/ 5630.2{50785.7 | 7720.8{19197.1{13351.0| 69982.8 NAVY

AIR FORCE 639.3 362.11 1758.0 949.3| 2763.8| 3410.3| 7991.4 219.8 1062.5| 5506.9]19492.1 | 4046.0(10544.2| 9552.9| 30036.3 AIR FORCE

GRAND TOTAL 1606.4 1040.5] 5729.5 | 1105.9] 8219.8| 4716.7| 18777.3 12894.0 2575.1]11845.7[83140.9 [16916.0(39679.2 |28761.7122820.1 GRAND TOTAL
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UNCLASSIFIED

FUNDING STATUS OF SAR SYSTEMS

As of DEC 31 79

($In Millions)

Weapon Current & FY 1981 Balance Balance Total Current
System Prior Year Budget of FYDP of Proaram Estimate
Funds Funds Funds “Funds Funds

CONGRESSIONAL SAR SUBMISSION
ARMY
PATRIOT (Fire Sections) $ 2,258.3 $ 541.6 $ 2,562.7 $ 771.4 $ 6,134.0
PERSHING II 255.7 146.0 1,176.2 106.0 1,683.9
HELLFIRE 233.9 75.6 603.1 74.2 986.8
CH-47 MODERNIZATION 142.4 151.6 844.5 944.0 2,082.5
UH-60A (BLACK HAWK) 1,632.6 338.6 980.9 2,770.2 5,722.3
AH~-64 (AAH) 874.4 222.0 2,789.5 1,568.4 5,454.3
SOTAS (Division Sets) 142.5 55.0 638.0 133.3 968.8
FVS (MICV) 637.2 618.6 3,466.0 2,722.0 7,443.8
XM-1 1,959.1 1,222.1 5,379.3 3,965.4 12,525.9
ROLAND (Fire Units) 806.7 424.6 675.0 - 1,906.3
COPPERHEAD (CLGP) 255.0 127.0 580.5 152.4 1,114.9
DIVAD Gun 120.4 269.1 2,760.5 651.5 3,801.5
GSRS 257.1 181.2 1,301.4 2,079.1 3,818.8
M-198 163.9 44.9 33.5 - 242.3
NAVY
E-2C 1,938.8 259.5 1,043.8 - 3,242.1
F-14A 8,888.5 804.0 1,904.0 . - 11,596.5
F-18 3,625.0 1,752.5 12,009.7 11,741.7 29,128.9
P-3C 3,300.1 276.9 1,861.2 445.0 5,883.2
LAMPS MK III 585.4 220.8 3,320.4 1,110.5 5,227.1
AEGIS 582.4 11.5 40.8 - 634,7
CAPTOR 409.8 13.0 - - 422.8
HARM 222.3 155.8 535.1 1,037.4 1,950.6
HARPOON 1,154.5 180.1 975.4 - 2,310.0
PHOENIX 1,286.7 142.7 579.5 - 2,008.9
SIDEWINDER AIM-9L 235.3 42.0 "154.6 - 431.9
SPARROW AIM-7F 549.4 122.6 636.9 220.2 1,529.1
TOMAHAWK 790.9 239.0 1,215.0 - 2,244.9
TRIDENT 14,401.2 1,926.5 9,702.8 2,236.4 28,266.9
5-inch Guided Proj 92.5 30.7 158.9 68.3 350.4
SURTASS 220.4 189.5 179.7 0.1 589.7
TACTAS 104.5 22.8 598.4 396.7 1,122.4
SSN-688 8,906.6 602.3 2,352.8 67.2 11,928.9
CG-47 (DDG-47) 1,806.9 1,631.7 13,314.9 381.4 17,134.9
CGN-38 1,272.4 0.2 - - 1,272.6
FFG-7 6,532.4 1,109.3 3,658.4 125.9 11,425.1
PHM 387.5 6.4 6.0 - 399.9
CVN-68 Class 2,749.2 48.4 22.4 - 2,820.0
AIR FORCE
A-T0 4,184.5 506.8 1,306.6 - 5,997.9
F-15 11,704.8 869.7 1,646.8 - 14,221.3
F-16 5,686.2 1,919.6 6,517.3 4,342.2 18,465.3
E-3A (AWACS) 3,438.7 326.2 602.5 - 4,367.4
E-4 (AABNCP) 471.3 7.1 754.8 - 1,233.2
EF-111A 471.1 292.9 561.0 - 1,325.0
PLSS 150.5 61.9 450.7 - 663.1
HARM (AGM-88) 8.1 8.1 1,019.3 792.3 1,827.8
MAVERICK (IIR) 108.9 36.3 1,298.8 1,015.7 2,459.7
SIDEWINDER AIM-9L 416.1 46.1 96.7 - 558.9
SPARROW AIM-7F 612.0 121.6 193.5 - 927.1
DSCS III (Space Seg) 200.6 103.6 619.3 33.5 957.0
ALCM 1,493.1 745.8 2,075.4 918.4 5,232.7
GLCM 141.1 187.8 1,387.7 352,5 2,069.1
SUMMARY (% of Total)a/
ARMY - 9,739.2(18.0) 4,417.9( 8.1) 23,791.1(44.1) 15,937.9(29.5) 53,886.1(100.0)
NAVY 60,042.7(42.3) 9,788.2( 6.8) 54,270.7(38.2) 17,819.9(12.5) | 141,921.5(100.0)
AIR FORCE 29,087.0(48.2) 5,233.5( 8.6) 18,530.4(30.7) 7,454.6(12.3) 60,305.5(100.0)
GRAND TOTAL $ 98,868.9(38.6) |$ 19,439.6( 7.5V |5 96,592.2(37.7) |3 41,217.2(16.0)[3256,113.1(100.0)

a/ Percent of total may not equal 100% because of

roundoff.
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